

HORSHAM SOUTH TIMELINE

1

2

3

4

Gather

March 2019

Project kicks off with a literature review of background research, reports and data.

Technical reports are prepared.

April - June 2019

A technical working group and Councillors workshop issues and draft vision and design principles.

July - August 2019

A draft Issues and Opportunities Report is prepared and reviewed by the Project Control Group

Test

September-October 2019

Material is prepared for the community engagement phase.

Councillors will make a decision regarding wider community engagement.

November 2019

Pending Council's decision, the wider community is invited to comment on Issues and Opportunities Report.

The report includes a draft Vision, design principals and development scenarios.

Finalise Issues & Opportunities

December 2019

1. All submissions are reviewed, assessed and summarised.
2. Council consider all written feedback including issues and suggestions.
3. Council decide on any modifications in response to community feedback.

Dec. 2019 - Feb. 2020

Edits are made to the Issues and Opportunities Report and a preferred development scenario is identified.

March 2020

Council will make a decision on Issues and Opportunities Report, including design principals and development scenarios.

Prepare Structure Plan

April - May 2020

- Additional technical reports are prepared to further develop the preferred development scenario.

June - July 2020

A Draft Structure Plan is prepared, based on the preferred option.

August 2020

Stakeholder engagement is undertaken.

September 2020

Amend the Plan, including the vision and objectives statement, Framework Plan and implementation program in response to stakeholder engagement.

October 2020

Council are asked to endorse the Plan.

If endorsed, implementation will commence.